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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604727N: Joint Standoff Weapon Systems

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 12.503 7.506 5.518 -   5.518 0.444 0.426 0.428 0.451 3.000 30.276
2068: Joint Standoff Weapon
(JSOW)

12.503 7.506 5.518 -   5.518 0.444 0.426 0.428 0.451 3.000 30.276

A. Mission Description and Budget Item Justification
The Joint Standoff Weapon (JSOW) is an air-to-ground weapon designed to attack a variety of targets during day, night and adverse weather conditions.  JSOW will
enhance aircraft survivability as compared to current interdiction weapon systems by providing the capability for launch aircraft to standoff outside the range of most
target area surface-to-air threat systems.  The JSOW launch-and-leave capability will allow several target kills per aircraft sortie.  The JSOW program first developed a
baseline weapon for use against fixed area targets.  JSOW is a Navy-led joint Navy/Air Force program.

The JSOW Baseline (AGM-154A) variant includes a kinematically efficient airframe, an integrated Inertial/Global Positioning System navigation capability, and
a BLU-97/B or BLU-111 payload. This weapon was designed up front for pre-planned product improvements.  Procurement of JSOW-A in the FYDP is deferred
pending a fix to the Unexploded Ordnance  issue or a change in the inventory levels.  The JSOW BLU-108 (AGM-154B) variant incorporates the Sensor Fuze
Weapon submunition (BLU-108) into the baseline vehicle.  Planned production of the JSOW/BLU-108 is deferred pending a change in the threat.  The JSOW Unitary
(AGM-154C) variant has a terminal seeker, Autonomous Target Acquisition capability, and a Broach lethal package to enable the attack of blast/fragmentation and
penetration type targets.  The JSOW Unitary provides increased accuracy and lethality and the capability for aimpoint selection.  Operational Testing of the JSOW-
C was successfully completed in December 2004.  Approval for Milestone-III/Full Rate Production was granted on 20 December 2004.  JSOW-C Initial Operational
Capability was achieved in February 2005.

FY 2011-2013 includes funding for development, integration, qualification and follow-on developmental and operational test and evaluation of a Network Enabled
Weapon moving maritime target capability into the JSOW Unitary weapon (AGM-154C-1). The moving maritime target capability is currently being integrated as an
Engineering Change Proposal beginning with FY 2009 procured JSOW-C weapons.  The new AGM-154C-1 capability will enable the weapon to be integrated with
the network and attack sea moving maritime targets via real-time pre-and post-launch targeting updates. JSOW will continue to conduct analysis and development of
solutions to system integration challenges, and continual enhancement of warfighter effectiveness in the employment of the JSOW weapon system. In addition, FY
2011-2013 includes funding to integrate new functionality of the Common Unique Planning Component into the Joint Mission Planning Systems and Precision Guided
Munitions Planning System.

JSOW utilizes a "common truck" for both AGM-154A and AGM-154C variants.  Through adherence to international standards for weapons interfaces, weight, and
dimension considerations, JSOW is compatible with Air Force and NATO aircraft.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604727N: Joint Standoff Weapon Systems

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 12.567 7.506 0.498 -   0.498
Current President's Budget 12.503 7.506 5.518 -   5.518
Total Adjustments -0.064 -   5.020 -   5.020

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   4.996 -   4.996
• Rate/Misc Adjustments -   -   0.024 -   0.024
• Congressional General Reductions
Adjustments

-0.064 -   -   -   -  

Change Summary Explanation
Technical: Not applicable.

Schedule:

(1) JSOW FRP-6 deliveries changed from starting 4Q FY 2011 to 1Q FY 2011 due to change in delivery schedule of GFE materials to prime contractor.

(2) JSOW FRP-7 deliveries changed from starting 3Q FY 2012 to 4Q FY 2012 due to change in delivery schedule of GFE materials to prime contractor.

(3) JSOW FRP-8 deliveries changed from starting 3Q FY 2013 to 4Q FY 2013 due to change in delivery schedule of GFE materials to prime contractor.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604727N: Joint Standoff Weapon Systems

PROJECT
2068: Joint Standoff Weapon (JSOW)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2068: Joint Standoff Weapon
(JSOW)

12.503 7.506 5.518 -   5.518 0.444 0.426 0.428 0.451 3.000 30.276

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Includes RDT&E funds for the development of a weapon to be employed by aircraft to attack targets during day, night, and adverse weather conditions. The Joint
Standoff Weapon System (JSOW) design will capitalize on aircraft sensor capabilities and minimize individual weapon sophistication, reducing unit cost and provides
a significant increase in strike warfare capability. Excludes civilian and military manpower and their related costs and military construction costs which are included in
appropriate management and support elements in this program.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Network Enabled Weapon (NEW)

Articles:
Description: Develop and integrate the NEW moving maritime target capability into JSOW-C, termed AGM-154C-1.

FY 2011 Accomplishments:
Continued weapon qualification and follow-on Developmental/Operational Test (DT/OT) efforts.
FY 2012 Plans:
Includes funding to continue weapon qualification and follow-on DT/OT efforts.
FY 2013 Plans:
Includes funding to complete weapon qualification and follow-on Operational Test efforts.

12.328
0

7.337
0

5.420
0

Title: JSOW Common Unique Planning Component (CUPC)
Articles:

Description: Plan new functions into the JSOW maritime CUPC and develop new software releases. Address new mission
planning functionality related to the incorporation of the NEW moving target capability into the JSOW-C-1 weapons.

FY 2011 Accomplishments:
Began interoperability efforts for JSOW C-1.
FY 2012 Plans:

0.175
0

0.169
0

0.098
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604727N: Joint Standoff Weapon Systems

PROJECT
2068: Joint Standoff Weapon (JSOW)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continue interoperability efforts for JSOW C-1.
FY 2013 Plans:
Continue interoperability efforts for JSOW C-1.

Accomplishments/Planned Programs Subtotals 12.503 7.506 5.518

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• USN WP,N BLI 223000: JSOW 128.946 131.722 127.609 0.000 127.609 150.439 169.781 172.185 175.188 1,229.756 3,938.276

D. Acquisition Strategy
The contracting strategy for JSOW is planned to be sole source for the life of the program.  Cost type contracts are utilized for the Engineering and Manufacturing
Development and follow-on modification program (i.e., Block II (AGM-154C), AGM-154C-1) efforts.   Component breakout is used, when possible, to promote full and
open competition.

Fixed price type contracts are utilized for production.

E. Performance Metrics
The JSOW C-1 program is meeting the cost schedule, performance, funding and life cycle sustainment in accordance with the Acquisition Program Baseline.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604727N: Joint Standoff Weapon Systems

PROJECT
2068: Joint Standoff Weapon (JSOW)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development-NEW SS/CPFF Raytheon

Systems:Tucson, AZ 76.904 3.338 Nov 2011 -   -   -   0.000 80.242 83.730

System Engineering MIPR National Security
Agency:Maryland 0.699 0.359 Jun 2012 0.111 Jun 2013 -   0.111 0.000 1.169 1.169

System Engineering WR Naval Research
Lab:Maryland 0.945 0.140 May 2012 0.143 May 2013 -   0.143 0.000 1.228  

System Engineering WR NAWCWD:China Lake,
CA 109.068 1.000 Nov 2011 0.322 Nov 2012 -   0.322 0.000 110.390  

Prior year cost no longer
funded in the FYDP Various Various:Various 601.305 -   -   -   -   0.000 601.305  

Subtotal 788.921 4.837 0.576 -   0.576 0.000 794.334

Remarks
(1) The target value of the contract exceeds the JSOW funding because the Harpoon Block III (PE0604227N PU1843) program shares a portion of the Strike Common Weapons Data
Link (SCWDL) development costs.
(2)  National Security Agency (NSA) funding was added for systems engineering support in FY13 as a result of the continued support that is needed for the integration of cryptographic
keys through JSOW C-1 IOC.
(3)  National Research Laboratory (NRL) funding was added for systems engineering in FY13 as a result of the need for continued JSOW C-1 Network Enabled Weapon support
through the OT phase of the program.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development -JMPS SS/CPFF Raytheon
Systems:Tucson, AZ 5.620 0.169 Dec 2011 0.098 Dec 2012 -   0.098 5.176 11.063 11.063

Prior year cost no longer
funded in the FYDP Various Various:Various 8.007 -   -   -   -   0.000 8.007  

Subtotal 13.627 0.169 0.098 -   0.098 5.176 19.070
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604727N: Joint Standoff Weapon Systems

PROJECT
2068: Joint Standoff Weapon (JSOW)

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Int Test and Evaluation WR NAWCWD:China Lake,
CA 30.646 2.500 Nov 2011 -   -   -   0.000 33.146  

Oper Test and Evaluation WR COMOPTEVFOR:Norfolk,
VA 10.815 -   4.844 Nov 2012 -   4.844 0.000 15.659  

Subtotal 41.461 2.500 4.844 -   4.844 0.000 48.805

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior year cost no longer
funded in the FYDP Various Various:Various 25.504 -   -   -   -   0.000 25.504  

Subtotal 25.504 -   -   -   -   0.000 25.504

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 869.513 7.506 5.518 -   5.518 5.176 887.713

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604727N: Joint Standoff Weapon Systems

PROJECT
2068: Joint Standoff Weapon (JSOW)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604727N: Joint Standoff Weapon Systems

PROJECT
2068: Joint Standoff Weapon (JSOW)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Joint Standoff Weapon
Acquisition Milestones: Milestones: Inital Operational Capability C-1 3 2013 3 2013
Systems Development: Software Development: Network Enabled Weapon/Moving
Target/AGM-154C-1 Design/Integration/Qual 1 2011 4 2012

Systems Development: Reviews: Operational Test Readiness Review 4 2012 4 2012
Test and Evaluation: Development Test and Evaluation: Network Enabled Weapon/
Moving Target/AGM-154C-1 Development Test (DT-I) 1 2011 4 2011

Test and Evaluation: Development Test and Evaluation: Network Enabled Weapon/
Moving Target/AGM-154C-1 Development Test Final Qualification Test (DT-1) 3 2011 3 2011

Test and Evaluation: Development Test and Evaluation: Network Enabled Weapon/
Moving Target/AGM-154C-1 Development Test (DT-II) 3 2011 1 2012

Test and Evaluation: Development Test and Evaluation: Network Enabled Weapon/
Moving Target/AGM-154C-1 Development Test Final Qualification Test (DT-II) 1 2012 1 2012

Test and Evaluation: Integrated Test and Evaluation: Network Enabled Weapon/
Moving Target/AGM-154C-1 Integrated Test (IT-I) 1 2012 2 2012

Test and Evaluation: Integrated Test and Evaluation: Network Enabled Weapon/
Moving Target/AGM-154C-1 Integrated Test (IT-II) 1 2012 3 2012

Test and Evaluation: Integrated Test and Evaluation: Network Enabled Weapon/
Moving Target/AGM-154C-1 Integrated Test (IT-III) 2 2012 3 2012

Test and Evaluation: Integrated Test and Evaluation: Network Enabled Weapon/
Moving Target/AGM-154C-1 Integrated Test (IT-IIII) 3 2012 4 2012

Test and Evaluation: Operational Test and Evaluation: Network Enabled Weapon/
Moving Target/AGM-154C-1 Development Test (OT-IIIB) 1 2013 2 2013

Test and Evaluation: Operational Test and Evaluation: AGM-154C-1 JSOW
Operational Test Agency Follow-On Evaluation Report OT-IIIB Final Report 2 2013 2 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604727N: Joint Standoff Weapon Systems

PROJECT
2068: Joint Standoff Weapon (JSOW)

Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestones: Contract Awards: FRP Award AGM-154C FRP-7 4 2011 4 2011
Production Milestones: Contract Awards: FRP Award AGM-154C FRP-8 1 2012 1 2012
Production Milestones: Contract Awards: FRP Award AGM-154C FRP-9 2 2013 2 2013
Deliveries: FRP-5 Deliveries- AGM-154C-1 1 2011 4 2011
Deliveries: FRP-6 Deliveries- AGM-154C-1 1 2012 3 2012
Deliveries: FRP-7 Deliveries- AGM-154C-1 4 2012 3 2013
Deliveries: FRP-8 Deliveries- AGM-154C-1 4 2013 2 2014
Deliveries: FRP-9 Deliveries- AGM-154C-1 3 2014 2 2015





0604727N_5_PB_2013.xml

 
     
         
             0604727N
             Joint Standoff Weapon Systems
             126
             2013
             PB
             2012-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             5
             System Development & Demonstration (SDD)
             
                 12.503
                 7.506
                 5.518
                 5.518
                 0.000
                 0.444
                 0.426
                 0.428
                 0.451
                 3.000
                 30.276
            
             The Joint Standoff Weapon (JSOW) is an air-to-ground weapon designed to attack a variety of targets during day, night and adverse weather conditions.  JSOW will enhance aircraft survivability as compared to current interdiction weapon systems by providing the capability for launch aircraft to standoff outside the range of most target area surface-to-air threat systems.  The JSOW launch-and-leave capability will allow several target kills per aircraft sortie.  The JSOW program first developed a baseline weapon for use against fixed area targets.  JSOW is a Navy-led joint Navy/Air Force program.

The JSOW Baseline (AGM-154A) variant includes a kinematically efficient airframe, an integrated Inertial/Global Positioning System navigation capability, and a BLU-97/B or BLU-111 payload. This weapon was designed up front for pre-planned product improvements.  Procurement of JSOW-A in the FYDP is deferred pending a fix to the Unexploded Ordnance  issue or a change in the inventory levels.  The JSOW BLU-108 (AGM-154B) variant incorporates the Sensor Fuze Weapon submunition (BLU-108) into the baseline vehicle.  Planned production of the JSOW/BLU-108 is deferred pending a change in the threat.  The JSOW Unitary (AGM-154C) variant has a terminal seeker, Autonomous Target Acquisition capability, and a Broach lethal package to enable the attack of blast/fragmentation and penetration type targets.  The JSOW Unitary provides increased accuracy and lethality and the capability for aimpoint selection.  Operational Testing of the JSOW-C was successfully completed in December 2004.  Approval for Milestone-III/Full Rate Production was granted on 20 December 2004.  JSOW-C Initial Operational Capability was achieved in February 2005.

FY 2011-2013 includes funding for development, integration, qualification and follow-on developmental and operational test and evaluation of a Network Enabled Weapon moving maritime target capability into the JSOW Unitary weapon (AGM-154C-1). The moving maritime target capability is currently being integrated as an Engineering Change Proposal beginning with FY 2009 procured JSOW-C weapons.  The new AGM-154C-1 capability will enable the weapon to be integrated with the network and attack sea moving maritime targets via real-time pre-and post-launch targeting updates. JSOW will continue to conduct analysis and development of solutions to system integration challenges, and continual enhancement of warfighter effectiveness in the employment of the JSOW weapon system. In addition, FY 2011-2013 includes funding to integrate new functionality of the Common Unique Planning Component into the Joint Mission Planning Systems and Precision Guided Munitions Planning System.   

JSOW utilizes a "common truck" for both AGM-154A and AGM-154C variants.  Through adherence to international standards for weapons interfaces, weight, and dimension considerations, JSOW is compatible with Air Force and NATO aircraft.
             
                 
                     12.567
                     7.506
                     0.498
                     0.498
                     0.000
                
                 
                     12.503
                     7.506
                     5.518
                     5.518
                     0.000
                
                 
                     -0.064
                     0.000
                     5.020
                     5.020
                     0.000
                
                 
                     
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 4.996
                                 4.996
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 0.024
                                 0.024
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.064
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: 

(1) JSOW FRP-6 deliveries changed from starting 4Q FY 2011 to 1Q FY 2011 due to change in delivery schedule of GFE materials to prime contractor.

(2) JSOW FRP-7 deliveries changed from starting 3Q FY 2012 to 4Q FY 2012 due to change in delivery schedule of GFE materials to prime contractor.

(3) JSOW FRP-8 deliveries changed from starting 3Q FY 2013 to 4Q FY 2013 due to change in delivery schedule of GFE materials to prime contractor.
            
             
                 
                     2068
                     Joint Standoff Weapon (JSOW)
                     
                         12.503
                         7.506
                         5.518
                         5.518
                         0.000
                         0.444
                         0.426
                         0.428
                         0.451
                         3.000
                         30.276
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Includes RDT&E funds for the development of a weapon to be employed by aircraft to attack targets during day, night, and adverse weather conditions. The Joint Standoff Weapon System (JSOW) design will capitalize on aircraft sensor capabilities and minimize individual weapon sophistication, reducing unit cost and provides a significant increase in strike warfare capability. Excludes civilian and military manpower and their related costs and military construction costs which are included in appropriate management and support elements in this program.
                         
                             
                                 Network Enabled Weapon (NEW)
                                 Develop and integrate the NEW moving maritime target capability into JSOW-C, termed AGM-154C-1.
                                 
                                     
                                         12.328
                                         0
                                         
						Continued weapon qualification and follow-on Developmental/Operational Test (DT/OT) efforts. 
					
                                    
                                
                                 
                                     
                                         7.337
                                         0
                                         
						Includes funding to continue weapon qualification and follow-on DT/OT efforts. 
					
                                    
                                     
                                         5.420
                                         0
                                    
                                     
                                         5.420
                                         0
                                         
					Includes funding to complete weapon qualification and follow-on Operational Test efforts. 
				
                                    
                                
                            
                             
                                 JSOW Common Unique Planning Component (CUPC)
                                 Plan new functions into the JSOW maritime CUPC and develop new software releases. Address new mission planning functionality related to the incorporation of the NEW moving target capability into the JSOW-C-1 weapons.  
                                 
                                     
                                         0.175
                                         0
                                         
						Began interoperability efforts for JSOW C-1. 
					
                                    
                                
                                 
                                     
                                         0.169
                                         0
                                         
						Continue interoperability efforts for JSOW C-1. 
					
                                    
                                     
                                         0.098
                                         0
                                    
                                     
                                         0.098
                                         0
                                         
					Continue interoperability efforts for JSOW C-1. 
				
                                    
                                
                            
                        
                         
                             
                                 USN WP,N BLI 223000
                                 JSOW
                                 
                                     128.946
                                     131.722
                                     127.609
                                     127.609
                                     0.000
                                     150.439
                                     169.781
                                     172.185
                                     175.188
                                     1229.756
                                     3938.276
                                
                            
                        
                         The contracting strategy for JSOW is planned to be sole source for the life of the program.  Cost type contracts are utilized for the Engineering and Manufacturing Development and follow-on modification program (i.e., Block II (AGM-154C), AGM-154C-1) efforts.   Component breakout is used, when possible, to promote full and open competition.

Fixed price type contracts are utilized for production.
                         The JSOW C-1 program is meeting the cost schedule, performance, funding and life cycle sustainment in accordance with the Acquisition Program Baseline.
                    
                     
                         
                             
                                 Product Development
                                 (1) The target value of the contract exceeds the JSOW funding because the Harpoon Block III (PE0604227N PU1843) program shares a portion of the Strike Common Weapons Data Link (SCWDL) development costs.
(2)  National Security Agency (NSA) funding was added for systems engineering support in FY13 as a result of the continued support that is needed for the integration of cryptographic keys through JSOW C-1 IOC.
(3)  National Research Laboratory (NRL) funding was added for systems engineering in FY13 as a result of the need for continued JSOW C-1 Network Enabled Weapon support through the OT phase of the program. 
                                 
                                     
                                         Primary Hardware Development-NEW
                                         SS
                                         CPFF
                                         Raytheon Systems
                                         Tucson, AZ
                                         
                                             76.904
                                             
                                                 3.338
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             80.242
                                             83.730
                                        
                                    
                                     
                                         System Engineering
                                         MIPR
                                         National Security Agency
                                         Maryland
                                         
                                             0.699
                                             
                                                 0.359
                                                 2012-06
                                            
                                             
                                                 0.111
                                            
                                             
                                                 0.111
                                                 2013-06
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.169
                                             1.169
                                        
                                    
                                     
                                         System Engineering
                                         WR
                                         Naval Research Lab
                                         Maryland
                                         
                                             0.945
                                             
                                                 0.140
                                                 2012-05
                                            
                                             
                                                 0.143
                                            
                                             
                                                 0.143
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.228
                                        
                                    
                                     
                                         System Engineering
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             109.068
                                             
                                                 1.000
                                                 2011-11
                                            
                                             
                                                 0.322
                                            
                                             
                                                 0.322
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             110.390
                                        
                                    
                                     
                                         Prior year cost no longer funded in the FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             601.305
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             601.305
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development -JMPS
                                         SS
                                         CPFF
                                         Raytheon Systems
                                         Tucson, AZ
                                         
                                             5.620
                                             
                                                 0.169
                                                 2011-12
                                            
                                             
                                                 0.098
                                            
                                             
                                                 0.098
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             5.176
                                             11.063
                                             11.063
                                        
                                    
                                     
                                         Prior year cost no longer funded in the FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             8.007
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.007
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Int Test and Evaluation
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             30.646
                                             
                                                 2.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             33.146
                                        
                                    
                                     
                                         Oper Test and Evaluation
                                         WR
                                         COMOPTEVFOR
                                         Norfolk, VA
                                         
                                             10.815
                                             
                                                 0.000
                                            
                                             
                                                 4.844
                                            
                                             
                                                 4.844
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.659
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Prior year cost no longer funded in the FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             25.504
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.504
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604727N_2068_FILE1.PNG
                        
                    
                     
                         
                             
                                 Joint Standoff Weapon 
                                 
                                     
                                         Acquisition Milestones: Milestones: Inital Operational Capability C-1
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Software Development: Network Enabled Weapon/Moving Target/AGM-154C-1 Design/Integration/Qual
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Operational Test Readiness Review
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Development Test and Evaluation: Network Enabled Weapon/Moving Target/AGM-154C-1 Development Test (DT-I)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Development Test and Evaluation: Network Enabled Weapon/Moving Target/AGM-154C-1 Development Test Final Qualification Test (DT-1)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Development Test and Evaluation: Network Enabled Weapon/Moving Target/AGM-154C-1 Development Test (DT-II)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Development Test and Evaluation: Network Enabled Weapon/Moving Target/AGM-154C-1 Development Test Final Qualification Test (DT-II)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Integrated Test and Evaluation: Network Enabled Weapon/Moving Target/AGM-154C-1 Integrated Test (IT-I)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Integrated Test and Evaluation: Network Enabled Weapon/Moving Target/AGM-154C-1 Integrated Test (IT-II)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Integrated Test and Evaluation: Network Enabled Weapon/Moving Target/AGM-154C-1 Integrated Test (IT-III)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Integrated Test and Evaluation: Network Enabled Weapon/Moving Target/AGM-154C-1 Integrated Test (IT-IIII)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Operational Test and Evaluation: Network Enabled Weapon/Moving Target/AGM-154C-1 Development Test (OT-IIIB)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Operational Test and Evaluation: AGM-154C-1 JSOW Operational Test Agency Follow-On Evaluation Report OT-IIIB Final Report
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: FRP Award AGM-154C FRP-7
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: FRP Award AGM-154C FRP-8
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: FRP Award AGM-154C FRP-9
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: FRP-5 Deliveries- AGM-154C-1
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: FRP-6 Deliveries- AGM-154C-1
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: FRP-7 Deliveries- AGM-154C-1
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: FRP-8 Deliveries- AGM-154C-1
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: FRP-9 Deliveries- AGM-154C-1
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
    







R4_2013PB_0604727N_2068_FILE1.PNG



